

NCWFHC Projects Workgroup 2014 Workplan, Version 2.0, Approved March 5, 2014

Workgroup Engagement on OWNF Projects	2014											
	1st Quarter		2nd Quarter			3rd Quarter			4th Quarter			
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Mission Project - Buttermilk/Libby Watersheds, Methow Dist.												
Review EMDS runs, identify critical issues	Ⓞ 2/4											
Project goals & purpose/ need statements				Ⓞ 4/21								
Project elements & proposed actions				▼ 4/21								
Support draft NEPA documents (EA, EIS)								▼ 8/1				
NCWFHC Updates/Approval												
NCWFHC Update		▼ 3/5										
NCWFHC Update						▼ 6/4						
NCWFHC Update												▼ 12/3
NCWFHC Comment Letter Approval												
Implementation												
Monitoring/Adaptive Management												
Upper Peshastin Project-Peshastin Watershed, Wen. River Dist												
Project Elements & proposed action		▼ 3/6										
Support draft NEPA documents (EA, EIS)							▼ 6/3					
NCWFHC Update/Approval												Workg
NCWFHC Update							▼ 6/4					
NCWFHC Comment Letter Approval												★ 12/3
Implementation												
Monitoring/Adaptive Management												
Annie Project - Bonaparte/Siwash Watersheds, Tonasket Dist.												
Project Elements & proposed action				Ⓞ 4/1								
Support draft NEPA documents (EA, EIS)								▼ 6/1				
NCWFHC Update/Approval												Workgroup to Update/Recommend
NCWFHC Comment Letter Approval												★ 6/3
Implementation												
Monitoring/Adaptive Management												

Workgroup Responsibilities		High Level Engagement/Key Meeting Dates	
Low Level Engagement/Key Meeting Dates		NCWFHC Approval	★
Medium Level Engagement/Key Meeting Dates	Ⓞ	OWNF Decision	

NCWFHC Projects Workgroup 2014 Workplan, Version 2.0, Approved March 5, 2014

Workgroup Engagement on OWNF Projects	2014											
	1st Quarter		2nd Quarter			3rd Quarter			4th Quarter			
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Light Project - Bonaparte/Siwash Watersheds, Tonasket Dist.			▶									
Project elements & proposed actions			▼ 4/1									
Support draft NEPA documents (EA, EIS)				▼ 5/1								
NCWFHC Update/Approval						▶			Workgroup to Update/Recommen			
NCWFHC Update					▼ 6/4							
NCWFHC Comment Letter Approval								★ 9/3				
Implementation												
Monitoring/Adaptive Management												
Tilicum Project - Entiat Dist.	▶											♥ 12/4
Workgroup Liaison Communication with District			▼									
McGee, TNC												
25- Mile Project, 25-Mile Ck. Watershed, Chelan Dist.	▶											♥ 11/3
Workgroup Liaison Communication with District			▼									
Wooten, CNW												
South Summit Project -Middle Methow Watershed, Methow Dist.			▶									♥ 5/30
Track for possible communicaiton			▼									
Projects Workgroup												
Dinkelman Project, Entiat Dist.	▶											
Track for possible communication			▼									

- | | | | |
|---|---|---|---|
| Workgroup Responsibilities | ▶ | High Level Engagement/Key Meeting Dates | ▼ |
| Low Level Engagement/Key Meeting Dates | ▼ | NCWFHC Approval | ★ |
| Medium Level Engagement/Key Meeting Dates | ⊙ | OWNF Decision | ♥ |